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Memorandum 

To:  CDC Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  March 13, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

. 
 

B.F. Phillips Community Park – Phase 2 
 

The consultants are proceeding with the preparation of the design and construction 
drawings for Phase 2. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 The park is complete with the exception of punch list items.   

 
Crescent Park 

 
The park is complete, except for the punch list items and as-builts. 

 
Hummingbird Park 
 

The park is complete with the exception of punch list items.   
 
 
 



  

Hickory Street Tail Project 
  

The bids came in under the estimate and Staff is working to execute contracts and 
place this item before Council for consideration. 

 
Youth Center / Community Center Demo 

  
The bids came in under the estimate and Staff is working to execute contracts and 
place this item before Council for consideration. 

 
 
Stonelake Trail Extension 
 

This Project is complete. 
 
Dog Park 
 

The Master Plan revision was approved by City Council.  This project waits funding. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this work.  The timing 
of this project will be driven by when the developer constructs the next phase of the 
subdivision. 

 
College Parkway Trail 
  

The project is out to bid. 
 

Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The consultants are working on the design and construction drawings for the 
renovation.  The project should bid this spring. 
 

Preston North 
 
The residents in the area unanimously asked that a neighborhood park be 
reconstructed in place of the existing park.  We will be meeting with the residents later 
this month or early April where we will show several master plan options and try to get 
a consensus on what elements will be in the park and the desired configuration. 
 
  
 



  

Hike and Bike 
 
Parks and Recreation, Engineering, and Public Works have developed a plan where 
the signage program recommended by the Hike and Bike Master Plan, can be 
implemented.  Our Engineering Department did the design work and the Public Works 
Department will install all of the signs, approximately 350 in total.  This work should be 
completed by summer. 
 
Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy 
Lebanon Road – Dallas North Tollway to Teel 
Wade Boulevard – Ohio Drive to Preston 
 

Spraypark 
 
The contract for construction was approved at the March 3, 2009 meeting.  We are still 
pushing to have this project completed in time for summer use. 
 

Shawnee Sports Complex 
 
The lights have been replaced and Staff should do a final walk through and 
acceptance in February.  The consultants continue to develop the construction 
drawings.  There is the possibility that the drawings will not be completed in time for 
this work to occur this summer.  It may be next summer before these improvements 
can be made. 


